ATTACHMENT V

TECHNOLOGY INNOVATIONS FUND
BASELINE - PROJECT STATUS SUMMARY

FROM: Rizwan Ahmed
Department of Natural Resources
Telephone No.: 225.342.1446
Fax No.: 225.342.4471
E-Mail Address: rizwana@dnr.state.la.us

RE: DRP/BCP - Log #03-006

Complete the following baseline status summary and submit it with your signed MOU:

Baseline Status Summary

Mar Jun Sep Dec Mar Jun Sep Dec
2004 2004 2004 2004 2005 2005 2005 2005
10 40 74 98 100
Instructions: Beginning with December 2003, estimate the percent complete for each quarter through
the duration of the project. For example, a typical project may be 10% complete at the
end of the December, 2003 , 15% at the next quarter, 40% at the 31 quarter, 70% at the
4™ and 100% at the 5™. This would be shown as in the following example.
Example Baseline Status Summary
Dec Mar Jun Sep Dec Mar Jun Sep
2003 2004 2004 2004 2004 2005 2005 2005
10 15 40 70 100
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